
 

TO: BATA Oversight Committee DATE: September 7, 2011 

FR: Executive Director   

RE: Toll Bridge Seismic Retrofit Program (SRP) and Regional Measure 1 (RM1) Toll Program 

Progress Report 

The August 2011 Project Progress and Financial Update Report for the SRP and RM 1 Toll 

Programs presents program and project updates through the end of July 2011.  Recent project 

highlights include: 

• On the San Francisco-Oakland Bay Bridge East Span Seismic Replacement Project, the last 

shipment of steel roadway boxes arrived in the Bay Area on August 28 and will be installed 

over the next few months.  This marks substantial completion of steel fabrication activities in 

Shanghai.  Only minor bike path and railing fabrication work remains to be completed. 

Substantial work is now being focused on preparations for the main cable erection, which 

will commence in early 2012.  On August 11, the SAS contractor lifted the fourth and final 

section of orange catwalk connecting the deck to the tower.  The catwalks will provide 

workers with safe access during the installation of tramway system and main cable.  

• On the Interstate 880/Route 92 Interchange Project, the last new bridge connector from south 

880 to west 92 was opened to traffic on August 6, 2011.  The new connector allows for the 

realignment and widening of south 880 to west 92 off/on ramp.  The ramp and all major 

construction activities are scheduled to be completed by the end of September and will mark 

final completion of the Regional Measure 1 program – about 23 years after voter approval of 

the program. 

The report is an informational item.  Staff will be available at the meeting to respond to 

questions. 

 

 

       Steve Heminger 
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